

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

1

scene No.

20

shot No.

1

version



24fps



25fps



30fps

72 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Exterior of house and Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

1 days

date shot finished

6 weeks, 1 day

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

1

scene No.

30

shot No.

1

version



24fps



25fps



30fps

72 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

3 days

date shot finished

6 weeks, 3 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

2

scene No.

10

shot No.

1

version



24fps



25fps



30fps

48 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

2 days

date shot finished

6 weeks, 2 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

2

scene No.

20

shot No.

1

version



24fps



25fps



30fps

96 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

4 days

date shot finished

6 1/2 weeks

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

2

scene No.

30

shot No.

1

version



24fps



25fps



30fps

48 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

3 days

date shot finished

6 weeks, 3 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

2

scene No.

40

shot No.

1

version



24fps



25fps



30fps

72 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

4 days

date shot finished

6 weeks, 4 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

2

scene No.

50

shot No.

1

version

☒

24fps

☐

25fps

☐

30fps

48 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

3 days

date shot finished

6 weeks, 3 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

2

scene No.

60

shot No.

1

version



24fps



25fps



30fps

96 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

4 days

date shot finished

6 weeks, 4 days

total estimated

total needed

Flexman and Flash - Thesis Project

project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

3

scene No.

10

shot No.

1

version



24fps



25fps



30fps

48 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Otherside Room

2 week model

Props: Closet, light blubs, old superhero uniforms,

light switch, Wheelchair

Animation

3 days

date shot finished

6 weeks, 3 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

3

scene No.

20

shot No.

1

version



24fps



25fps



30fps

48 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

4 days

date shot finished

6 weeks, 4 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

3

scene No.

30

shot No.

1

version



24fps



25fps



30fps

96 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

4 days

date shot finished

6 weeks, 4 days

total estimated

total needed

Flexman and Flash - Thesis Project

project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

3

scene No.

40

shot No.

1

version



24fps



25fps



30fps

48 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Otherside Room

2 week model

Props: Closet, light blubs, old superhero uniforms,

light switch, Wheelchair

Animation

3 days

date shot finished

6 weeks, 3 days

total estimated

total needed

Flexman and Flash - Thesis Project

project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

3

scene No.

50

shot No.

1

version



24fps



25fps



30fps

48 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Otherside Room

2 week model

Props: Closet, light blubs, old superhero uniforms,

light switch, Wheelchair

Animation

3 days

date shot finished

6 weeks, 3 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

3

scene No.

60

shot No.

1

version



24fps



25fps



30fps

48 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

5 days

date shot finished

6 weeks, 5 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

3

scene No.

70

shot No.

1

version



24fps



25fps



30fps

24 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

4 days

date shot finished

6 weeks, 4 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

3

scene No.

80

shot No.

1

version



24fps



25fps



30fps

48 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

4 days

date shot finished

6 weeks, 4 days

total estimated

total needed

Flexman and Flash - Thesis Project

project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

4

scene No.

10

shot No.

1

version



24fps



25fps



30fps

24 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

date shot finished

1 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

4	20	1	<input checked="" type="checkbox"/> 24fps	<input type="checkbox"/> 25fps	<input type="checkbox"/> 30fps	48 Frames
scene No.	shot No.	version				duration [frames]

tasks, job descriptions

Char 1: Retired Superhero

Char 2: Retired Sidekick

BG: Interior of Room

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

--

date shot finished

time estimated

time needed

1 week model
3 weeks Rig

1 week model
3 weeks Rig

2 week model

3 days

6 weeks, 3 days

total estimated

total needed

Flexman and Flash - Thesis Project


project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

4	30	1	<input checked="" type="checkbox"/> 24fps	<input type="checkbox"/> 25fps	<input type="checkbox"/> 30fps	48 Frames
scene No.	shot No.	version				duration [frames]

tasks, job descriptions	time estimated	time needed
Char 1: Retired Superhero	1 week model 3 weeks Rig	
Char 2: Retired Sidekick	1 week model 3 weeks Rig	
BG: Interior of Room	2 week model	
Props: Phone, Table 1, Key to City, Awards,		
Old magazine covers, Old Newspapers, Window,		
Tables, Lamp, Checker Game, stool, Wheelchair		
Animation	3 days	
	6 weeks, 3 days	
	total estimated	total needed

date shot finished

Flexman and Flash - Thesis Project

project title

Danielle Holzapfel

Producer

12/13/2007

date



storyboard frame 16:9

4

scene No.

40

shot No.

1

version



24fps



25fps



30fps

48 Frames

duration [frames]

tasks, job descriptions

time estimated

time needed

Char 1: Retired Superhero

1 week model
3 weeks Rig

Char 2: Retired Sidekick

1 week model
3 weeks Rig

BG: Interior of Room

2 week model

Props: Phone, Table 1, Key to City, Awards,

Old magazine covers, Old Newspapers, Window,

Tables, Lamp, Checker Game, stool, Wheelchair

Animation

1 days

date shot finished

6 weeks, 1 days

total estimated

total needed